Rpt-ID: RCPESPRJ Georgia Date: 03/07/2014

User: krender Department of Transportation Page 1 of 4
Estimate Summary By Project

Contract ID: B14610-13-000-0 Estimate Number: 0004 Pay Period: 02/01/2014
to 02/28/2014

Contract Location: Time Allowed: 609  Days
SR 81 BEGINNING AT BETHANY RD (CR 8) AND EXTENDING Elapsed Calender Days: 183  Days
Percent Time: 30.05
District: 2 Area: 05
Contractor:

PITTMAN CONSTRUCTION COMPANY Date Let: 07/19/2013
P. 0. BOX 155 Date Awarded: 08/02/2013
Date Contract Executed: 08/22/2013
Date Notice to Proceed: 08/30/2013
CONYERS GA 30012-0155 Date Work Began: 11/11/2013
Phone: (770)922-8660 Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 04/30/2015

Surety Co:  TRAVELERS CASUALTY AND SURETY CO OF AMERICA

Current Contract Amount $2,014,796.67 Counties:
Original Contract Amount $1,849,236.20 Newton
Funds Available $1,846,172.46
Percent Complete 8.37%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
231625- $2,014,796.67 $1,849,236.20 $1,846,172.460 8.37% $48,856.22

Chief Engineer
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User: krender Department of Transportation Page 2 of 4
Estimate Summary By Project

Contract ID: B14610-13-000-0 Estimate Number: 0004 Pay Period: 02/01/2014
to 02/28/2014

Project Number: 231625- SR 81 - WIDENING FOR ADDITION LANES

Federal State Project Number:  STP00-0163-01(015)

Total to Date Prev to Date This Estimate
Participating $134,899.37 $95,814.39 $39,084.98
Non-Participating $33,724.84 $23,953.60 $9,771.24
Total Earnings $168,624.21 $119,767.99 $48,856.22
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $168,624.21 $119,767.99 $48,856.22
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $168,624.21 $119,767.99
$48,856.22

Total Payable:
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Contract ID: B14610-13-000-0 Estimate Number: 0004 Pay Period: 02/01/2014
to 02/28/2014
Project Number 231625-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 SIGNING AND MARKING
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .289
83970.000 .021
.310 $1,763.37 $26,030.70
STP00-0163-01(015)
Category Amount: $1,763.37 $26,030.70
Category Number: (0010 ROADWAY
0010 210-0100 GRADING COMPLETE - LS 1.000 130
653800.000 .060
.190 $39,228.00 $124,222.00
STP00-0163-01(015)
0090 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 513.000 .000
34.400 56.200
56.200 $1,933.28 $1,933.28
0100 550-1360 STORM DRAIN PIPE, 36 IN, H 1-10 LF 84.000 .000
77.700 24.100
24.100 $1,872.57 $1,872.57
0115 550-4218 FLARED END SECTION 18 IN, STORM DRAIN EA 3.000 .000
495.000 1.000
1.000 $495.00 $495.00
0125 550-4236 FLARED END SECTION 36 IN, STORM DRAIN EA 3.000 .000
1275.000 1.000
1.000 $1,275.00 $1,275.00
0155 610-6512 REM HEADWALL - EA 1.000 .000
395.000 1.000
1.000 $395.00 $395.00
STA. 1563+75.00 RT
0170 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 450.000 738.050
2.000 .000
738.050 $.00 $1,476.10



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14610-13-000-0 Estimate Number: 0004
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Page 4 of 4

Pay Period: 02/01/2014
to 02/28/2014

Project Number 231625-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0175 668-5000 JUNCTION BOX EA 3.000 .000
1813.000 .500
.500 $906.50 $906.50
Category Amount: $46,105.35 $132,575.45
Category Number: 0020 TEMPORARY EROSION CONTROL
0210 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 2,275.000 .000
0.250 130.000
130.000 $32.50 $32.50
0230 167-1500 WATER QUALITY INSPECTIONS MO 19.000 2.000
475.000 1.000
3.000 $475.00 $1,425.00
0390 163-0503 CONSTRUCT AND REMOVE SILT CONTROL GAT EA 5.000 .000
320.000 1.500
1.500 $480.00 $480.00
Category Amount: $987.50 $1,937.50
Project Total Amount: $48,856.22 $168,624.21



